

**A-0838**

Total Pages : 3

Roll No. ....

**MCA-E9/MCS-E9**

**PROJECT MANAGEMENT**

**(MCA)**

Examination, June 2025

Time : 2:00 Hrs.

Max. Marks : 70

**Note :-** This paper is of Seventy (70) marks divided into Two (02) Sections 'A' and 'B'. Attempt the questions contained in these sections according to the detailed instructions given therein. *Candidates should limit their answers to the questions on the given answer sheet. No additional (B) answer sheet will be issued.*

**Section-A**

**Long Answer Type Questions**      2×19=38

**Note :-** Section 'A' contains Five (05) Long-answer type questions of Nineteen (19) marks each. Learners are required to answer any *two* (02) questions only.

1. What are the core objectives of project management ? Illustrate with examples.
2. What do you understand by Framework for Project Management ? Describe the key components of a project management framework.
3. Analyze the influence of organizational culture on project management practices.
4. What is scope planning ? Describe the process of scope planning and its impact on project outcomes.
5. What is Project procurement ? Discuss the steps involved in Project procurement and its importance.

### **Section–B**

#### **Short Answer Type Questions      4×8=32**

**Note :-** Section ‘B’ contains Eight (08) Short-answer type questions of Eight (08) marks each. Learners are required to answer any *four* (04) questions only.

1. Define the project life cycle and explain its major phases.
2. What are the critical elements to consider during project initiation ?
3. How does a well-defined project scope prevent scope creep ?

4. What factors influence effective resource planning ?  
Provide examples.
5. Discuss tools and techniques used in quality planning.
6. What are the key principles of effective communication planning in projects ?
7. Provide examples of tools used for risk identification and assessment.
8. Describe the steps to ensure a smooth project completion.

\*\*\*\*\*